FFY 2017-2022 5-Year State Plan Development Process

Start Stebs Responsible Finish
Date P Parties Date
Onzoin Review of Progress Towards Current State Plan Council December
£0Ing Goals/Objectives All Staff 2015

HQ Staff
Monthly 1. Review Council work through Monthly Activity Reports SPC Monthly
Council
October . . . . Council SPC July
2014 Data Collection and Comprehensive Review Analysis: All Staff 2016
1. Identify/assemble list of potential data sources to determine All Staff
October . . . December
statewide needs (e.g. NCl, activity reports, QA results, previous SPC
2014 } . . . 2015
PPRs, town hall meetings/public input/testimony/surveys, etc.) Council
June . . . . May
2015 2. Assemble data into Comprehensive Review Analysis format HQ Staff 2016
Sept 3. Review CRA results with ITACC & AIDD (Matney & Cruz) HQ Staff May
2015 4. Revise, as necessary 2015
October |5. Review CRA HQ Staff May/Jul
2015 6. Submit to Council for review/approval SPC 2016
November . Council May/Jul
2015 7. Review/approve CRA HQ Staff 2016
October . Council SPC January
2014 Developing the State Plan All Staff 2016
1. Develop 5 broad Goals & 10 specific, measurable Objectives All Staff
October . . o January
2014 2. Review for measurability (based on federal criteria) SPC 2016
3. Submit proposed Goals/Objectives to Council Council
4. Review proposed Goals/Objectives All Staff .
January . . . . April
5. Provisional approval, pending public review/comments SPC
2016 .. . . 2016
6. Revisions (based on Community input) Council
September . . . SPC & Council July
2015 Public Review/Comment Period HQ Staff 2016
February . . . . March
2016 1. Public Comment Period (e.g. website, town hall meetings, etc.) All Staff 2016
. 2. Propose State Plan revisions based on public input
?g{g 3. Review measurability of Goals/Objectives w/ AIDD/ITACC HQSZfaff x)i‘é
4. Submit revised State Plan Goals/Objectives to Council
May nd . . . . HQ Staff June
2016 5. 2" Public Comment Period (if applicable) Council 2016
April 6. Complete final State Plan HQ Staff Aug
2016 7. Submit to AIDD for final review/approval 2016
September . . SPC & Council July
2015 Developing the Evaluation Plan HQ Staff 2016
January 1. Develop and submit Work Plan HQ Staff August
2016 2. Develop and submit Logic Model 2016




Sepztg;nsber Submission to AIDD Spig :;l;;\cil ZJ;II\E
;:T; 1. Submit full 5-yr State Plan to Council for review/approval C:::cil zj;z;
;:T; 2. Submit to AIDD for final approval. C:::cil A;g;;t

O;:)olbser Implementation of 5-yr State Plan All Staff Sepzt:)a;;ber

No;grlneber 1. Review of October monthly activities — Cumulative Report Ftl:gusr::flf szllzec




